

SECTION 8

PROJECT SCHEDULE

8.1 DELIVERABLES

The following deliverable schedule has been prepared in general accordance with the guidelines listed in the Delivery Order Statement of Work. Some of the dates have been slightly modified to be in accordance with the 1999 / 2000 calendar. Figure 8-1 illustrates the project deliverable schedule.

FIGURE 8-1
PROJECT SCHEDULE

	DELIVERABLE	DATE
4.1	Request to Begin Field Work	2/26/99
4.2	Government Notice to Proceed to Begin Field Work	3/9/99
4.3	Draft Work Plan Submittal	4/2/99
4.4	Field Work Begins	5/8/99
4.5	Field Work Completed	5/13/99
4.6	Gov't Review and Comment on Draft Work Plan	5/7/99
4.7	Final Work Plan Submittal	6/11/99
4.8	Draft EE/CA	10/15/99
4.9	Gov't Review and Comment on Draft EE/CA	11/12/99
4.10	Final EE/CA	2/4/00
4.11	Copies of Documents to Repository / Public Comment Period Begins	2/14/00
4.12	Draft Explosives Safety Submission	11/5/99

FIGURE 8-1 (CONTINUED)
PROJECT SCHEDULE

	DELIVERABLE	DATE
4.13	Gov't Review and Comment on Draft ESS	12/3/99
4.14	Final Explosives Safety Submission	12/17/99
4.15	Draft EE/CA Action Memorandum	2/25/00
4.16	Public Comment Period Ends	3/14/00
4.16	Gov't Review and Comment on Draft EE/CA Action Memorandum	3/24/00
4.17	Final EE/CA Action Memorandum & Responsiveness Summary	4/7/00