

**WORK PLAN
ENGINEERING EVALUATION / COST ANALYSIS
323-ACRE WOODED SITE
JEFFERSON PROVING GROUND
MADISON, INDIANA**

TABLE OF CONTENTS

	<u>PAGE</u>
SECTION 1 INTRODUCTION	
1.1	1-1
1.2	1-1
1.3	1-3
1.4	1-5
1.5	1-5
SECTION 2 STATEMENT OF WORK	
2.1	2-1
2.2	2-1
2.3	2-1
SECTION 3 PROJECT AND PERSONNEL MANAGEMENT	
3.1	3-1
3.2	3-1
3.3	3-1
3.4	3-5
3.5	3-5
3.6	3-6
SECTION 4 INSTITUTIONAL ANALYSIS PLAN	
4.1	4-1
4.2	4-1
4.3	4-3
SECTION 5 RISK EVALUATION	
5.1	5-1
5.2	5-1
SECTION 6 INTRUSIVE INVESTIGATION PLAN	
6.1	6-1
6.2	6-1
6.3	6-1
6.4	6-3
6.5	6-4

**WORK PLAN
ENGINEERING EVALUATION / COST ANALYSIS
323-ACRE WOODED SITE
JEFFERSON PROVING GROUND
MADISON, INDIANA**

**TABLE OF CONTENTS
(CONTINUED)**

	PAGE
6.6	Approach.....
6.7	UXO Investigation Procedures.....
6.8	QC Procedures

**SECTION 7 REGULATORY COMPLIANCE AND ENVIRONMENTAL PROTECTION
PLAN**

7.1	Overview
-----	----------------

7-1

SECTION 8 PROJECT SCHEDULE

8.1	Deliverables.....
-----	-------------------

8-1

APPENDICES

Appendix A	Statement of Work
Appendix B	USAESCH Work Plan Approval Letter

LIST OF FIGURES

Figure 1-1	Area Map
Figure 3-1	Project Team Organization.....
Figure 6-1	Anomaly Location Map.....
Figure 8-1	Project Schedule

LIST OF TABLES

Table 1.1	Previous HTW Investigations Conducted at JPG.....
Table 3.1	Key Technical Contacts.....